
FY 2012 Permit Issuance Schedule

Permit # Major? Name Assigned Current
Draft PN Draft Final Draft Final Draft Engineer Status

HI 0000027 x Honolulu Generating Station 12/12/2011 1/4/2012 PG/MT
HI 0021377 x Hilo WWTP  12/2/2011 2/2/2011 5/31/2012 SS
HI 0020753 Pacific Shipyards International, LLC Done 12/7/2011 7/31/2012 KP
HI 0021840 Hawaii Oceanic Technology Inc ‐ Ahi Aquaculture Project (new) Done 12/7/2011 7/31/2012 KP
HI 0000604 x Waiau Generating Station  12/28/2011 1/16/2012 PG/MT
HI 0020630 Waikiki Aquarium 12/16/2011 2/15/2011 6/29/2012 SS

HI 0020117 x Sand Island Wastewater Treatment Plant  1/9/2012 1/30/2012 PG/KP Moved before Chevron.
HI 0000329 x Chevron Products Company Hawaii Refinery  1/23/2012 2/13/2012 PG/MT Are the dates correct?
HI 0110230 x Pearl Harbor Naval Shipyard & IMF Drydocks 1‐4  2/6/2012 2/27/2012 PG/SS Are the dates correct?

PGP  1/13/2012 4/2/2012 6/1/2012 RM
x Schofield Barracks WWTP * 2/29/2012 4/30/2012 6/29/2012 KP

HAR 11‐55 Appendices A to L  3/30/2012 6/29/2012 10/19/2012 RM
GP for storm water discharges to Class 1(a) and AA waters 3/30/2012 6/29/2012 10/19/2012 RM

HI S000001 x DOT‐HWYS MS4  Done 4/30/2012 8/31/2012 RM

Need to review HDOT 
draft permit comments.  
HDOT wants to meet 
before PN to go over 
revisions.

HI 0000353 x

Port Allen Generating Station 

3/30/2012 5/31/2012 8/31/2012 MT

Discharger has to 
respond to CWB 
comments by 12/16/11 
or no permit.

HI 0020877 x Honouliuli WWTP  5/30/2012 7/31/2012 9/28/2012 KP
Need to wait for 
SIWWTP from PG.

HI 0000019 x Kahe Generating Station  5/30/2012 7/31/2012 9/28/2012 MT
Need to wait for Waiau 
Gen Sta from PG.

Status DOH Comments for PG


